

## Weekly Construction Update October 2-6, 2017

### Highlights & Closures

- Oak Street **CLOSED** between 11<sup>th</sup> & 12<sup>th</sup> Streets
- Public Parking Lot At 9<sup>th</sup> And Yampa Streets **CLOSED**
- Emerald Park Roadway **CLOSURES** will continue to extend down from Trafalgar to entrance of Hampton Inn on Monday, October 2<sup>nd</sup>
- Stone Lane Pedestrian Bridge **CLOSED**

### OAK STREET

Due to the complicated nature of this section, **Oak Street between 11<sup>th</sup> to 12<sup>th</sup> Streets remains CLOSED for approximately a month.**

During the closure, detours are in place from Native Excavating assisting individuals looking to access westbound or eastbound US40/Lincoln Avenue. Westbound access is recommend via 12<sup>th</sup> Street. While eastbound drivers should use Pine or Crawford to 11<sup>th</sup> Street taking advantage of the signal for a left turn onto Lincoln Ave.

With only local traffic access in this section, work during this period will include storm sewer installation, curb and gutter, 8-foot sidewalk and handicap ramps at each corner.



### YAMPA STREET

The Yampa Street project continued last week with work taking place between 9<sup>th</sup> and 12<sup>th</sup> Streets including side-streets at 11<sup>th</sup> and 12<sup>th</sup> focusing on installation of festival light poles, trees and shouldering around the new sidewalks. In addition, efforts continued in the public parking lot at 9<sup>th</sup> & Yampa as crews reconstruct the lot and make drainage improvements. This parking lot will remain closed for several more weeks.



Work on Yampa Street between 5<sup>th</sup> and 9<sup>th</sup> Streets included the installation of a new water quality treatment device on the storm sewer near Workman and Lyon's parks.

Yampa Street efforts for the upcoming week of October 2-6 for both Phase I and II include:

#### Yampa Street Phase I:

- Crews will begin work to install the final hardscape, sidewalk connections, and landscaping near the 6<sup>th</sup> Street intersection. Some portions of the park and adjacent public parking will be closed and pedestrians will be safely routed around the work area.

#### Yampa Street Phase II:

- Work will continue the week of October 2<sup>nd</sup> with the majority of the work now focused in the 9<sup>th</sup> & Yampa public parking lot. The sidewalk running along the parking lot and next to Backdoor Sports has

reopened to the public. Work will also continue on a new riparian fence along the core trail which will include some shoulder closures along the core trail in these areas.

- In the coming weeks there will be some construction activity between 9<sup>th</sup> and 12<sup>th</sup> Streets along Yampa as crews complete punchlist work and crews will also move to the corner of 12<sup>th</sup> & Lincoln to finish a concrete bulb-out and sidewalk connection
  - All businesses will remain accessible at all times
  - This work is associated with the Yampa Street Phase II improvements which is expected to be completed by November 1, 2017



**EMERALD PARK ACCESS & RR CROSSING**

Roadway closures will continue to extend down from Trafalgar to entrance of Hampton Inn on Monday, October 2. Crews will continue to work on Ski Town Way rebuilding the road section towards Trafalgar. Pipe Crews will be finished installing stormwater improvements along Ski Town Way and Pamela Lane. Access to all businesses will kept open thru current closure. Detour signs will be placed to direct motorists accordingly.



For the week of October 2-6, the project includes:

- Curb/gutter and sidewalk prep
- Scupper drains
- Rebuilding road section behind car wash through Trafalgar

A project hotline (970-871-8243) and email ([emeraldparkaccess@united-gj.com](mailto:emeraldparkaccess@united-gj.com)) has been set up for updates, notifications and information.

**MAJESTIC VALLEY CIRCLE/STEAMBOAT HOTEL**

This project, which started earlier this month, includes the construction of a bus shelter on a concrete pad (relocating the existing shelter in the Steamboat Hotel parking lot), as well as curb and gutter and an attached 6-foot sidewalk which will connect to the existing Majestic Valley sidewalk along Majestic Valley Circle.

Work will continue for the upcoming week of October 2-6 on extending the existing culvert and prep work for curb, gutter and sidewalk. The transit stop is being funded 80% by an FTA Grant obtained by the City in 2016 via CDOT.





## STONE LANE PEDESTRIAN BRIDGE

The Stone Lane bridge on the Walton Creek Trail remains closed for a bridge refurbishment project that includes re-decking and painting of the entire structure. There will be no access across the bridge for the duration of the project which started Sept 12. Work is expected to last approximately one month, weather permitting.

Access to the Walton Creek Trail will be via the Chinook Lane trail access. A signed detour will be posted from the Stone Lane trail access to the Chinook Lane trail access for the duration of the project.



## US 40 STEAMBOAT WEST

CDOT crews continue to work on improvements to the intersection of US 40 and Elk River Road with expected completion of the project by late November. **Traffic speed through the work zone remain at 25 mph.**



Those interested in staying up to date on the US 40 Steamboat West project and work schedule can do so by visiting the project web site at [bit.ly/us40-SW](http://bit.ly/us40-SW) (click on the ALERTS icon in the upper right corner, follow the instructions to sign up for “US 40 Steamboat Springs” under the Projects list). The public information line is 970-819-3558.

## STEAMBOAT SPRINGS TRANSIT

Steamboat Springs Transit has relocated two transit stops. The Fairfield Inn bus stop is not available for passenger pick-up/drop-off in this location as buses will only be turning around in the driveway/US Highway 40. Passengers need to use the Steamboat Hotel or Holiday Inn bus stops due to hotel construction in this area.



On the west side of town, the Elk River Road bus stop has been temporarily moved to the east (towards downtown). Temporary bus stop signage with departure times is displayed at the stop. In addition, riders can find out when the next bus is expected to arrive with the RouteShout app available on iPhones and Androids as well as view buses in real-time via the web portal on the transit home page on the city's website.

## BUSINESSES OPEN

Maintaining access to all businesses is a priority and all business remain open during construction. Signage and wayfinding continue to be installed during the required closures. Please respect all closures and use the designated detours and parking areas. Construction hours run from 7am-7pm Monday through Thursday and 7am-5pm on Friday.

Information on the downtown project is available at [www.diggindowntown.com](http://www.diggindowntown.com). Sign up to receive project updates at [steamboatsprings.net](http://steamboatsprings.net) (click on Notify Me, and select Downtown Improvement Project) or send an email request to [downtown@steamboatsprings.net](mailto:downtown@steamboatsprings.net).

###

### Contact:

#### **City of Steamboat Springs Projects**

Ben Beall, City Engineer, City of Steamboat Springs  
970-871-8293 | [bbeall@steamboatsprings.net](mailto:bbeall@steamboatsprings.net)

#### **US 40 Steamboat West**

Tracy Trulove, Region 3 Communications Manager  
CDOT | 970-366-2502 (c) | [tracy.trulove@state.co.us](mailto:tracy.trulove@state.co.us)