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Weekly Construction Update
October 9-13, 2017
Highlights & Closures
• Oak Street CLOSED between 11th & 12th Streets
• Public Parking Lot At 9th And Yampa Streets Remains CLOSED
• Emerald Park Roadway CLOSURES of Ski Town Way between Trafalgar Drive and Emerald Park Way
• Stone Lane Pedestrian Bridge CLOSED
OAK STREET
Due to the complicated nature of this section, Oak Street
between 11th to 12th Streets currently remains CLOSED.
However, the project is expected to be substantially complete
next week, weather permitting.
Over the past weeks, curb, gutter, walls and handicap ramps
have been installed. Asphalt patching and revegetation will
commence next week as well as widening the asphalt on the
north side of Oak Street to
allow for a westbound bike
lane.
Detours are in place from Native Excavating assisting individuals looking to
access westbound or eastbound US40/Lincoln Avenue. Westbound access
is recommend via 12th Street. While eastbound drivers should use Pine or
Crawford to 11th Street taking advantage of the signal for a left turn onto
Lincoln Ave.
YAMPA STREET
Work is winding down along Yampa Street near the 10th Street
intersection as crews installed final landscape treatments and
a new riparian fence along the Yampa River Core Trail. In
addition, the public parking lot at 9th & Yampa continued work
to reconstruct the lot and make drainage improvements. The
public parking lot at 9th & Yampa will remain closed for one
more week as this work wraps up.
Yampa Street efforts for the upcoming week of October 9-13
for both Phase I and II include:
Yampa Street Phase I:
• Crews will begin to install the final hardscape, a sidewalk connection and landscaping near the 6th
Street intersection. Some portions of the park and adjacent public parking will be closed and
pedestrians will be safely routed around the work area.
Yampa Street Phase II:
• Work will include final hardscape and paving in the 9th & Yampa parking lot as well as pavement
patching between 9th and 12th Streets along Yampa Street. In the later part of the week construction
crews will move to the 12th Street and Lincoln Avenue corner to modify the existing concrete bulb-out.
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•

In the coming weeks there will be continued construction activity between 9th and 12th Streets along
Yampa Street as crews finish punch list work.
o All businesses will remain accessible at all times
o This work is associated with the Yampa Street Phase II improvements which is expected to be
completed by November 1, 2017

EMERALD PARK ACCESS & RR CROSSING
Roadway closures of Ski Town Way
between Trafalgar Drive and Emerald Park
Way are in effect and will continue during
the week of October 9.
Through access circulation is not available
along Ski Town Way. Access to the
Hampton Inn is available via the now paved
Emerald Park Way and access to the
building at 625 South Lincoln is via the open
construction zone from Trafalgar Drive.
Crews will continue to work on rebuilding
the road section of Ski Town Way between
Emerald Park Way and Trafalgar Drive. Work will continue along all stretches of the roadway including storm
drain installation, paver setting, and grading. Access to all businesses will be kept open throughout
construction and detour signs direct motorists accordingly.
A project hotline (970-871-8243) and email (emeraldparkaccess@united-gj.com) has been set up for updates,
notifications and information.
MAJESTIC VALLEY CIRCLE/STEAMBOAT HOTEL
This project, which started earlier this month, includes the
construction of a bus shelter on a concrete pad (relocating
the existing shelter in the Steamboat Hotel parking lot) as
well as curb and gutter and an attached 6-foot sidewalk
which will connect to the existing Majestic Valley sidewalk
along Majestic Valley Circle.
For the upcoming week of October 9-13, work will consist of
asphalt patchback and placement of the 6 foot sidewalk and
bus shelter pad. Revegetation will follow and the project is
expected to be substantially complete next week, weather
permitting. The transit stop is being funded 80% by an FTA Grant obtained by the City in 2016 via CDOT.

STONE LANE PEDESTRIAN BRIDGE
The Stone Lane bridge on the Walton Creek Trail remains closed for a bridge
refurbishment project that includes re-decking and painting of the entire
structure. There will be no access across the bridge for the duration of the
project which started Sept 12. Work is expected to last one month, weather
permitting.
Access to the Walton Creek Trail will be via the Chinook Lane trail access. A
signed detour will be posted from the Stone Lane trail access to the Chinook
Lane trail access for the duration of the project.
US 40 STEAMBOAT WEST
CDOT crews continue to work on improvements to the intersection of US 40 and Elk River
Road with expected completion of the project by late November. Traffic speed through the
work zone remain at 25 mph.
Those interested in staying up to date on the US 40 Steamboat West project and work schedule can do so by
visiting the project web site at bit.ly/us40-SW (click on the ALERTS icon in the upper right corner, follow the
instructions to sign up for “US 40 Steamboat Springs” under the Projects list). The public information line is
970-819-3558.
STEAMBOAT SPRINGS TRANSIT
Steamboat Springs Transit has relocated three transit stops. The
Fairfield Inn bus stop is not available for passenger pick-up/drop-off in
this location as buses will only be turning around in the driveway/US
Highway 40. Passengers need to use the Steamboat Hotel or Holiday
Inn bus stops due to hotel construction in this area.
On the west side of town, the Elk River Road bus stop has been
temporarily moved to the east (towards downtown). Temporary bus
stop signage with departure times is displayed at the stop. In addition,
riders can find out when the next bus is expected to arrive with the
RouteShout app available on iPhones and Androids as well as view buses in real-time via the web portal on
the transit home page on the city’s website.
The Copper Mountain Estates bus stop, near Indian Trails westbound, moved due to a construction project at
Indian Trails and Highway 40. A temporary stop, approximately 100 feet closer to downtown, has been set up.
If you have questions or need more information please contact Steamboat Springs Transit at 970.879.3717.
BUSINESSES OPEN
Maintaining access to all businesses is a priority and all business remain open during construction. Signage
and wayfinding continue to be installed during the required closures. Please respect all closures and use the
designated detours and parking areas. Construction hours run from 7am-7pm Monday through Thursday and
7am-5pm on Friday.
Information on the downtown project is available at www.diggindowntown.com. Sign up to receive project
updates at steamboatsprings.net (click on Notify Me, and select Downtown Improvement Project) or send an
email request to downtown@steamboatsprings.net.
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